
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 01/01/2014

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14172-11-000-0

Estimate Summary By Project

Estimate Number: 0012

04/13/2015

Contract Location: Time Allowed:

I-285/SR 407

 

Contractor:

THE L. C. WHITFORD CO., INC. Date Let:

3765 FRANCIS CIR. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ALPHARETTA GA 30004-5922 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

11/18/2011

12/02/2011

01/06/2012

01/10/2012

02/21/2012

11/15/2013

00/00/0000

569 Days

07/31/2013Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 118.80

676 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$762,797.70

$698,887.00

$2,804.31

99.63%

Counties:

Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004445.01000 $287,254.59 $285,016.99 $2,498.32 99.13% $1,420.20

M004446.01000 $475,543.11 $413,870.01 $305.99 99.94% $20,196.26

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 01/01/2014

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14172-11-000-0

Estimate Summary By Project

Estimate Number: 0012

04/13/2015

Project Number: M004445.01000 I-285/SR 407 - 0.243 MI BRIDGE REHABILITATION

 

M004445                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $256,280.65 $255,002.47 $1,278.18

Non-Participating $28,475.62 $28,333.60 $142.02

Total Earnings $284,756.27 $283,336.07 $1,420.20

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $284,756.27 $283,336.07 $1,420.20

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $284,756.27 $283,336.07

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,420.20

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 01/01/2014

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14172-11-000-0

Estimate Summary By Project

Estimate Number: 0012

04/13/2015

Project Number: M004446.01000 I-285/SR 407 - 0.317 MI BRIDGE REHABILITATION

 

M004446                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $427,713.44 $409,536.80 $18,176.64

Non-Participating $47,523.68 $45,504.06 $2,019.62

Total Earnings $475,237.12 $455,040.86 $20,196.26

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $475,237.12 $455,040.86 $20,196.26

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $475,237.12 $455,040.86

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $20,196.26

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 01/01/2014

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14172-11-000-0

Estimate Summary By Project

Estimate Number: 0012

04/13/2015

Project Number M004445.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 BRIDGE NO. 1 - I-85 RAMP TO I-285 CB

0030 207-0203     FOUND BKFILL MATL, TP II CY  38.000 38.002

 50.000 .000

 

 

38.002 $.00 $1,900.10

0065 504-0600     TWENTY-FOUR HOUR ACCELERATED STRENGTH CONCCY  28.000 29.997

 1350.000 1.052

 

 

31.049 $1,420.20 $41,916.15

Category Amount: $1,420.20 $43,816.25

Project Total Amount: $1,420.20 $284,756.27



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 01/01/2014

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14172-11-000-0

Estimate Summary By Project

Estimate Number: 0012

04/13/2015

Project Number M004446.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 BRIDGE NO.1 - I-285 OVER RAMP A, L./ I-85 RAMP C

0001 004-0022     EXTRA WORK - LS  .000 .000

 10581.510 1.000

PREFORMED SILICONE JOINT SEAL, BR NO 1

                                                            

1.000 $10,581.51 $10,581.51

Category Amount: $10,581.51 $10,581.51

Category Number: 0010 ROADWAY

0010 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  112.000 83.000

 60.000 17.500

 

 

100.500 $1,050.00 $6,030.00

Category Amount: $1,050.00 $6,030.00

Category Number: 0020 BRIDGE NO.1 - I-285 OVER RAMP A, L./ I-85 RAMP C

0045 441-0004     CONC SLOPE PAV, 4 IN SY  15.000 18.058

 130.000 .000

 

 

18.058 $.00 $2,347.54

0075 504-0600     TWENTY-FOUR HOUR ACCELERATED STRENGTH CONCCY  73.000 82.652

 1350.000 -1.052

 

 

81.600 $-1,420.20 $110,160.00

0080 514-1000     EPOXY COATED SUPERSTR REINF STEEL, BR NO -LS  1.000 .950

 19699.009 .050

1

 

1.000 $984.95 $19,699.01

0100 540-1202     REMOVAL OF PARTS OF EXISTING BRIDGE, BR NO -LS  1.000 .880

 75000.000 .120

1 (446)

 

1.000 $9,000.00 $75,000.00

0105 600-0001     FLOWABLE FILL CY  3.000 3.016

 250.000 .000

 

 

3.016 $.00 $754.00

Category Amount: $8,564.75 $207,960.55

Project Total Amount: $20,196.26 $475,237.12


